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Originator Phone

A. C. Tortoso 373-9631

Class of Change

[; • Signatories CA7 11 - Projecc Manager C 7 fII - Unit Manager

Change iitle

Establishing 100-DR-2 RI/FS Interim Milestones

Descriptian/.lustification of Change

Two Interim Milestones are proposed for the 100-DR-2 Focused Feasi bility Study (FF5)
Report and Interim Remedial Measures (IRM) Proposed Plan as identi fied per the 100-DR-2
Work Plan schedule. They are as follows:

1) M-15-20A Submit the 100-DR-? FFS Report to EPA and Ecology.
Due Date: June 30, 1995

2) M-15-208 Submit 100-DR-2 IRM Proposed Plan to E PA and Ecoloay .
Due Date: June 30, 1995

Inpact of Change

This change will not impact cost or future 100-DR-2 activities-

Affected Docunents

Hanford Federal Facility Agre ement and Consent Order Action Plan, Appendix D, Work
Schedule
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